

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated August 12, 2024.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 3**

The Effective Date of this Amendment is: August 3, 2026.

Background Data

Effective Date of Owner-Engineer Agreement: August 12, 2024

Owner: Town of Clyde Park

Engineer: Great West Engineering

Project: Water System Preliminary Engineering Report

Nature of Amendment:

- ☒ Additional Services to be performed by Engineer
- ☐ Modifications to services of Engineer
- ☐ Modifications to responsibilities of Owner
- ☒ Modifications of payment to Engineer
- ☐ Modifications to time(s) for rendering services
- ☐ Modifications to other terms and conditions of the Agreement

Description of Modifications:

The Original contract was for \$60,000 to write Clyde Park's Water System Preliminary Engineering Report. Amendment No. 1 increased the scope to include investigation of water rights associated with the Town's primary water source. The PER was completed and presented to the Town in a work session and subsequent public meeting and the Town indicated its intent to pursue funding for the project. Amendment No. 2 increased the scope and fee to include completion and submittal of funding applications to the Montana Coal Endowment Program (MCEP) and DNRC's Renewable Resource Grant program (RRG) for an additional \$18,000. Applications were submitted in May 2026. This Amendment No. 3 increases the scope and fee to include completion of a Community Development Block Grant (CDBG) Public Facilities application. Services will include coordination and facilitation of two public meetings, updating

the Uniform Application, and development of responses to the required CDBG ranking criteria in accordance with applicable application requirements.

The total compensation for grant writing additional services is estimated to be \$34,000 based on the following estimated distribution of compensation:

- **DNRC-RRGL Grant** **\$5,000 (Complete, Amendment 2)**
- **MCEP Grant** **\$13,000 (Complete, Amendment 2)**
- **CDBG Grant** **\$16,000 (Amendment 3)**

Agreement Summary:

Original agreement amount:	\$ 60,000
Net change for prior amendments:	\$ 43,000
This amendment amount:	\$ 16,000
Adjusted Agreement amount:	\$119,000

Change in time for services (days or date, as applicable): The CDBG application will be submitted on or before the Fall 2026 deadline.

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:



By: **Town of Clyde Park**

By: **Great West Engineering**

Print
name: **Sydney Wiley**

Print
name: **Collette Anderson, PE**

Title: **Mayor**

Title: **Service Group Director**

Date Signed: _____

Date Signed: **August 3, 2026**